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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 



In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Fort Huachuca (FTHU), the Arizona Department of Environmental Quality (ADEQ), the executing agencies,  
regulatory agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, and budgets for 
all major Army installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AAF

AAFES

ADEQ

AEDB-CC

AEDB-R

AOC

AWQS

bgs

CA

CACR

CAP

CERCLA

CEWI

CMI(C)

CMI(O)

CO

CR

CS

CTT

DD

DDD

DERP

DES

DRMO

EAA

FRA

FS

ft

FTHU

FY

HRR

IAP

ICU

IMCOM

IMP(C)

IMP(O)

INV

IRA

IRP

ISC

JMM

LAAF

LF

LTM

LUC

Army Air Force

Army Air Force Exchange Service

Arizona Department of Environmental Quality

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database-Restoration

Area of Concern

Arizona Water Quality Standards

below ground surface

Consent Agreement

Corrective Action Completion Report

Corrective Action Plan

Comprehensive Environmental Response, Compensation and Liability Act

Combat Electronic Warfare Intelligence

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operation)

Consent Order

Compliance Restoration

Confirmatory Sampling

Closed, Transferred or Transferring

Decision Document

p,p'dichlorodiphenyldichloroethane

Defense Environmental Restoration Program

Design

Defence Reutilization and Marketing Office

East Artillery Area

Final Remedial Action

Feasibility Study

feet

AEDB-R designation for Fort Huachuca

fiscal year

Historical Records Review

Installation Action Plan

Inspection and Compliance Unit

Installation Management Command

Implementation (Construction)

Implementation (Operation)

Investigation

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

James M. Montgomery

Libby Army Airfield

Landfill

Long-Term Management

Land Use Control
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Acronyms

LUST

MC

MEC

MMRP

MRS

MRSPP

N/A

NETCOM

NFA

NPL

OB

OD

PA

PAH

PCB

POL

PP

ppm

PX

RA

RA(C)

RA(O)

RAB

RC

RCRA

RD

RFA

RI

RIP

ROD

RRSE

SI

SRL

SRLF

SVE

SVOC

TAPP

TBD

TRADOC

TRC

TRPH

USACE

USAEC

USAEHA

USAG

Leaking Underground Storage Tank

Munitions Constituents

Munitions and Explosives of Concern

Military Munitions Response Program

Munitions Response Site

Munitions Response Site Prioritization Protocol

Not Applicable

Network Enterprise Technology Command

No Further Action

National Priorities List

Open Burning

Open Detonation

Preliminary Assessment

Polycyclic Aromatic Hydrocarbon

Polychlorinated biphenyls

Petroleum, Oil and Lubricants

Proposed Plan

parts per million

Post Exchange

Remedial Action

Remedial Action (Construction)

Remedial Action (Operation)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment

Remedial Investigation

Remedy-in-place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Soil Remediation Level

South Range Landfill

Soil Vapor Extraction

Semi-Volatile Organic Compound

Technical Assistance for Public Participation

To Be Determined

Training and Doctrine Command

Technical Review Committee

Total Recoverable Petroleum Hydrocarbon

US Army Corps of Engineers

US Army Environmental Command

US Army Environmental Hygiene Agency

US Army Garrison
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Acronyms

USAICoE

USATHAMA

UST

UXO

VOC

US Army Intelligence Center of Excellence

US Army Toxic and Hazardous Materials Agency

Underground Storage Tank

Unexploded ordnance

Volatile Organic Compound
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Acronym Translation Table

CERCLA RCRA Underground Storage Tank (UST) Site Phase Terms

Preliminary Assessment(PA)

Remedial Investigation(RI)

Feasibility Study(FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Initial Site Characterization(ISC)

Investigation(INV)

Corrective Action Plan(CAP)

Design(DES)

Implementation (Construction)(IMP(C))

Implementation (Operations)(IMP(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
Current missions at FTHU include the US Army Intelligence Center of Excellence (USAICoE) and their 111th Military Intelligence 
Brigade's training mission, as well as the headquarters of the Network Enterprise Technology Command (NETCOM) with their 
11th Signal Brigade.  Electronics testing missions are conducted by the Joint Interoperability Test Command, the Electronic 
Proving Ground, and other testing organizations.  



In 2003, the FTHU Garrison was transferred from the US Army Training and Doctrine Command (TRADOC) to the Installation 
Management Command (IMCOM).

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT HUACHUCA is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Pesticides, Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Explosives, Metals, Munitions and explosives of concern (MEC), Munitions 
constituents (MC)

Groundwater, Soil

Groundwater, Soil

Fort Huachuca is located on approximately 73,000 acres of land in Cochise County, Arizona. It is bisected by Arizona State 
Highway 90. The city of Sierra Vista (population 37,800) is located on the eastern boundary of the installation. Huachuca City 
(population 2,000) is located on the northeastern boundary of the post. Coronado National Forest lies to the south, and to the 
west are privately-owned ranches along with the Appleton-Whittell Research Ranch managed by the Audubon Society. 

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

73000
Sierra Vista 

Cochise
Arizona

Affected Media of Concern:

Affected Media of Concern:

State

US Army Corps of Engineers (USACE) - Los Angeles District

USAEC

ADEQ
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Installation Information

CR

Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL), Polycyclic Aromatic Hydrocarbons (PAH), 
Semi-volatiles (SVOC), Volatiles (VOC)

SoilAffected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Complete
Planned

Status
200901
201411
201911

Start Date
200911
201511
202011

End Date
2010
2016
2021

End FY

FTHU-10 South Range Landfill
FTHU-54A PX Gas Station
FTHU-65 East Range Mine Shaft
FTHU-85 Greely Hall UST Diesel Release 
FTHU-90 Greely Hall Gasoline Release

Associated ROD/DD Name
FTHU-10
FTHU-54A
FTHU-65
FTHU-85
FTHU-90

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

FTHU-65 requires continued monitoring/sampling until the next five year review.Results

Monitoring/samplingActions

Monitoring and inspection plan are being implemented.Plans

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s): FTHU-65

LUC Title: FTHU-65 LUCs

ROD/DD Title:FTHU-65 East Range Mine Shaft

Location of LUC

Site FTHU-65, East Range

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Dig Permits

Date in Place: 200408

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No residential 
use

Contaminants: METALS
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

Monitoring is expected to continue at least through the next five-year review at both FTHU-10 and 
FTHU-65. 


A proposed plan (PP) and decision document (DD) will be developed for FTHU-007-R-01. No future 
actions will be required for FTHU-007-R-01. An FS for FTHU-013-R-01 will begin.

For CCFTHU-91 (Abandoned Asphalt Batch Plant), a contract for an RI was put in place in FY15.

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

Closeout of FTHU-90 is anticipated in fiscal year (FY) 16.

An FS, PP and DD will be completed for site FTHU-013-R-01. 

Future actions at site CCFTHU-91 will depend on the outcome of the RI/FS phase.

The installation was founded in the 1880s as part of the western expansion. It operated as a cavalry post until the outbreak of 
World War II when it became a training base. The fort was inactive briefly in the early-1950s. Following reactivation in 1954, the 
fort's primary missions included signal communications and electronics testing. In 1954, the fort was designated as the US Army 
Electronics Proving Ground. Since that time, additional missions have been added. These include communications testing, 
military intelligence training, and various flight operations, from unmanned aerial vehicles to C-130 training. Other major tenants 
on the installation include the Joint Interoperability Test Command, NETCOM, and the USAICoE.  



In 1990, FTHU was designated a TRADOC installation and command transferred to the USAICoE, which gained additional 
missions as part of the Base Realignment and Closure initiatives. In 2003, FTHU Garrison transferred from the TRADOC to the 
IMCOM.



The permanent population of service members and dependents is approximately 7,300. Several thousand civilian employees are 
employed at the installation during the day. 



Fort Huachuca is not on the NPL. The compliance order, initially issued to the installation by the ADEQ in July 1991, has been 
dismissed without prejudice. During discussions, the installation agreed to enter into bilateral consent orders (CO) for hazardous 
waste, USTs, and solid waste.   



The installation has negotiated COs with the state of Arizona for hazardous waste and USTs. No agreement for solid waste is 
required since sites in question were remediated. The FTHU will continue to work with the state in addressing Installation 
Restoration Program (IRP) and Military Munitions Response Program (MMRP) sites on the installation. Soil cleanup standards, 
adopted in December 1997, have resulted in the closure of many IRP sites. Additional site investigation work may be necessary 
based on future comments from state regulators. 
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FORT HUACHUCA

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

62/59

Installation Site Types with Future and/or Underway Phases
1

1

1

Landfill

Soil Contamination After Tank Removal

Surface Disposal Area

Most Widespread Contaminants of Concern

Metals, Pesticides, Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern

Groundwater, Soil

197910

204609

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(FTHU-10)

(FTHU-90)

(FTHU-65)

200209/200809Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

PX GAS STATION
OLD 11TH SB MOTORPOOL 
WASHRACK DISCHG AR
11TH SIG MOTOR POOL 
SPILL SITES
MIL GAS STATION LUST FILE 
0155.05
AIRCRAFT WASHRACK, 
LIBBY AAF
GREELY HALL UST RELEASE
SITE
GREELY HALL GASOLINE 
RELEASE 
FIRE FIGHTING TRAINING 
AREA LAAF
EAST RANGE MINE SHAFT

1994
1995

1995

1997

1997

1999

2000

2002

2002

Site Name Action FYRemedy

AIR SPARGING
EX SITU SOIL TREATMENT

IN-SITU SOIL TREATMENT

OTHER

IN-SITU SOIL TREATMENT

BIOVENTING

SOIL VAPOR EXTRACTION

REMOVAL

CAPPING

Site ID
FTHU-54A
FTHU-71

FTHU-72

FTHU-53

FTHU-57

FTHU-85

FTHU-90

FTHU-52

FTHU-65

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
Site inspections (SI) and groundwater monitoring were conducted by the US Army Environmental Hygiene Agency (USAEHA), 
the US Army Toxic and Hazardous Materials Agency (USATHAMA), now known as the USAEC, and the USACE Omaha and 
Sacramento districts. Additionally, the installation conducted investigations and groundwater monitoring through direct contracts. 
The Environmental and Natural Resources Division is responsible for the IRP program.  



The Installation Assessment of FTHU, Report No. 172, was published by the USATHAMA in June 1980. The report identified 
explosive wastes, herbicides, pesticides, and arsenic as major contaminants of concern at the installation, and listed training 
areas, old landfills and burial sites, demolition/burning grounds, and the Willcox Dry Lake bed as areas with potential 
contamination. 



In 1987, the USATHAMA revisited the initial FTHU site assessment to determine if conditions had changed and if such changes, 
coupled with interim changes in environmental regulations or mission, had altered the contaminant migration/hazard situation. 
The report concluded that soil contamination may exist at the former Fire Fighter Training Area, the POL Storage Facility-Libby 
Army Air Force (AAF), Military POL Filling Station, Post Exchange (PX) Service Station, and the 1970 to 1975 era landfill. The 
report recommended further testing and analysis at these sites. The report also identified potential sites from aerial photographs. 
Various additional assessments and SIs were performed in partnership with the USACE, Omaha District. Sites included FTHU-
10, 17, 18, 51, 52, 53, and 57. In 1993, work was transferred to the Sacramento District; they investigated sites FTHU-66 
through 84.



On Sept. 23, 1994, FTHU and the ADEQ signed a Resource Conservation and Recovery Act (RCRA) Consent Agreement (CA) 
(D-10-91).  The CA required FTHU to remediate the 11th Signal Brigade Motor Pool sites FTHU-71 and FTHU-72.  These sites
were remediated in FY95. 



A UST CO required the installation to prepare leaking underground storage tank (LUST) site characterizations for the following 
sites: 

     FTHU-78, 

     FTHU-79, 

     FTHU-80, 

     FTHU-81, 

     FTHU-84, 

     FTHU-86, 

     FTHU-87, and 

     FTHU-88.

 

The SIs for the releases were completed in 1998, and all associated LUST files have been closed by the ADEQ. The CO 
required initiation of corrective action at sites FTHU-54A (PX Service Station), FTHU-85 (Greely Hall Diesel Release), and 
FTHU-90 (Greely Hall Gasoline Release). An air sparging system was installed in 1994 for remediation of petroleum 
hydrocarbons, and in 1999, oxygen releasing compounds (ORC) were released into the groundwater for remediation of methyl 
tertiary butyl ether at FTHU-54A.  Sampling conducted in December 2005 indicated that the CAP goals were met. The ADEQ 
then issued a case closure letter indicating that no further action (NFA) was required at FTHU-54A. The air sparging system was
decommissioned and the monitoring wells were abandoned in FY07.


A bioventing system was installed in 1997 for the diesel release at FTHU-85. A soil vapor extraction (SVE) system was installed 
in 2000 at FTHU-90 for the gasoline release. The historical records for both sites indicated that the leaks had occurred prior to 
1986. Risk assessments completed for both sites in January 2008 indicated that there is no unacceptable risk to receptors and 
that the sites are eligible for closure. A closure request for each site was submitted to the ADEQ. The ADEQ indicated that there 
was not sufficient data to close the sites owing to the potential for lateral migration of vapors into Greely Hall. It was suggested 
that indoor air monitoring be conducted to determine whether there remains an unacceptable risk to receptors. Monitoring was 
completed and a risk assessment is being sent to ADEQ requesting a "no further action" decision.



At FTHU-10, South Range Landfill (SRLF), groundwater monitoring and reporting have been conducted semiannually since 
1999, when a well was installed to monitor the quality of groundwater from the regional aquifer downgradient from the site. The 
monitoring program has expanded over the years to include installation of three additional groundwater monitoring wells, in an 
attempt to define regional groundwater flow and the extent of groundwater contamination. A fifth well was drilled in 2003 in an 
attempt to define the boundary between the regional aquifer and the underlying, less permeable, bedrock; however, the borehole
was abandoned at a depth of 220 feet (ft) below ground surface (bgs), after encountering refusal.
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 Contamination AssessmentIRP

Contamination Assessment Overview


Beginning in FY06, monitoring and reporting have been conducted annually; however, two of the three regional aquifer 
monitoring wells at the site could not be sampled in FY07 as a result of declining water levels in the regional aquifer. A decision 
was made to develop a DD in FY08 in lieu of annual monitoring. The DD was signed in FY15. From FY09 through FY16, 
monitoring will occur. A five-year review is planned for FY20.



Site FTHU-65, East Range Mine Shaft, was reportedly used for disposal of trash and garbage, petroleum products (sometimes 
burned), small aircraft/drone bodies, and unexploded ordnance (UXO). During the RI phase completed in 1991, three monitoring 
wells were installed and the wells were monitored annually through 2004. No contaminants above action levels were detected in 
samples from the wells. In November 2000 a cap was installed to prevent surface water infiltration. In March 2004, a DD was 
completed. The DD requires annual inspections and if necessary, maintenance of the cap and perimeter fence. The DD also 
requires that a five-year review be initiated in 2009, to include sampling and analysis of groundwater from the monitoring wells.  


In March 1999, the ADEQ submitted a review of FTHU's site summary report. The following sites required NFA by the ADEQ: 

     FTHU-41, 

     FTHU-75, 

     FTHU-64, 

     FTHU-68, 

     FTHU-73, and 

     FTHU-74.  



The following sites required further action by the ADEQ: 

     FTHU-10, 

     FTHU-52, 

     FTHU-65, 

     FTHU-66, 

     FTHU-69, and 

     FTHU-70.  



In April 2000, a different ADEQ reviewer submitted another review of the same FTHU site summary report. The following sites 
required NFA by the ADEQ: 

     FTHU-41, 

     FTHU-75, 

     FTHU-64, 

     FTHU-68, 

     FTHU-69, 

     FTHU-70, and 

     FTHU-74.  



To close these sites, the ADEQ requested that FTHU prepare a DD. The following sites required further action by the ADEQ: 
FTHU-10, FTHU-65, and FTHU-91.


A DD was submitted to the ADEQ for official closure of the NFA sites. Letter number FPU 057 from ADEQ dated Dec. 15, 2000 
notified the installation that sites FTHU-41, FTHU-75, FTHU-64, FTHU-68, FTHU-69, FTHU-70, and FTHU-74 were officially 
closed as NFA sites. The state based this decision on a review of the NFA DD dated Aug. 18, 2000 and signed by FTHU and 
ADEQ representatives. 



Additional sampling was conducted in 2000 at the Golf Course Pesticide Mix Area, FTHU-73, and at the Vehicle Paint Booth 
Site, FTHU-66. The results of the SIs showed no detectable arsenic at FTHU-73 and concentrations below the remediation limit
at FTHU-66. 



Also in 2000, the installation conducted soil sampling at the Libby Army Airfield (LAAF) Fire Fighting Training Area, FTHU-52, to 
adequately define the vertical and horizontal extent of contamination. In October 2001, soil sampling and minor soil remediation 
(removal) were conducted. In January 2002, an NFA DD was submitted to the state requesting closure of sites FTHU-52, 66, 
67, and 73. Letter number FPU 02-104 from the ADEQ dated March 14, 2002, notified the installation that the four sites were 
officially closed out as NFA sites.
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 Contamination AssessmentIRP

Contamination Assessment Overview

The three remaining IRP sites, FTHU-10, FTHU-65, and FTHU-90, are in the long-term management (LTM) phase. For the first
two LTM sites, the strategy is to exit the LTM phase in a way that satisfies Arizona regulators and fulfills the spirit and intent of 
applicable laws in a cost effective manner.

Cleanup Exit Strategy

FTHU-10 and FTHU-65 were evaluated because wells for testing were either damaged or dry and cannot be sampled. An 
additional well was installed at FTHU-10 in FY15 and the wells at FTHU-65 have been rectified to allow for sampling.  FTHU-85
and FTHU-90 underwent testing for possible impact to indoor air in FY12, and the results identified no issues with vapor 
intrusion. The installation is awaiting closure approval from the state regulatory agency for these sites.
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1980

1981

1982

1983

1984

1986

1989

US Army Toxic and Hazardous Materials Agency 
(USATHAMA), APG, MD
US Army Environmental Hygiene Agency (USAEHA) 
APG, MD; Pesticide Special Investigation No. 20-44-
0571-81, Analysis of Transformer Fluid Samples for 
Polychlorinated Biphenyls (PCBs)
US Army Environmental Hygiene Agency (USAEHA) 
APG, MD; Radiation Protection Survey No. 28-43-
0024-80
US Army Toxic and Hazardous Materials Agency 
(USATHAMA), APG, MD; Installation Assessment of 
Fort Huachuca, Report No. 172

US Army Environmental Hygiene Agency (USAEHA) 
APG, MD; Potable/Recreational Water Quality Survey 
No. 31-66-0181 and Wastewater Engineering Survey 
No. 32-66-0182-81
Pesticide Resistance Assessment No. 18-660572-81, 
Insecticide Susceptibility/Resistance Testing of German 
Cockroaches from Ft. Huachuca

Nonionizing Radiation Protection Special Study No. 24-
42-0715-82 AN/TSC-86 Satellite Terminal

Nonionizing Radiation Protection Special Study No. 24-
42-0737-82, 20 Mhz-1 Ghz Radiation Test Van, US 
Army Intelligence and Security Board, Ft. Huachuca

Radiation Protection Survey No. 28-43-00327-83, US 
Army Medical Department/Dental Activity

Integrated Pest Management Assessment No. 18-
660554-83, Cockroach and House Fly Control

Radiation Protection Survey No. 28-43-0407-84, US 
Army Medical Department Activity/Dental Activity

Radiation Protection Survey No. 28-43-0905-84, US 
Army Medical Department Activity/Dental Activity

Pest Resistance Laboratory Study No. 16-66-0542-84,
Insecticide Susceptibility/Resistance Testing of German 
Cockroaches from Ft. Huachuca, AZ

Installation Assessment Relook Program Working 
Document, Ft. Huachuca Army Reservation, Cochise 
County, AZ TS-PIC-85X

Environmental Program Review No. 37-26-7157-90, 
Ft. Huachuca, AZ

Installation Files for Fort 
Huachuca
Fort Huachuca

US Army Medical 
Department/Dental Activity

Chemical Systems 
Laboratory

Fort Huachuca and Aurora, 
CO

US Army Environmental 
Hygiene Agency (USAEHA) 
Aurora, CO

US Army Environmental 
Hygiene Agency (USAEHA) 
APG, MD
US Army Environmental 
Hygiene Agency (USAEHA) 
APG, MD

US Army Environmental 
Hygiene Agency (USAEHA) 
APG, MD
US Army Environmental 
Hygiene Agency (USAEHA) 
Aurora, CO

US Army Environmental 
Hygiene Agency (USAEHA) 
APG, MD
US Army Environmental 
Hygiene Agency (USAEHA) 
APG, MD
US Army Environmental 
Hygiene Agency (USAEHA) 
Aurora, CO

US Environmental 
Photographic Interpretation 
Center, Warrenton, VA

US Army Environmental 
Hygiene Agency (USAEHA) 
APG, MD

JAN-1980

JAN-1980

JAN-1980

JAN-1980

JAN-1981

JAN-1981

JAN-1982

JAN-1982

JAN-1983

JAN-1983

JAN-1984

JAN-1984

JAN-1984

JAN-1986

JAN-1989

 Previous StudiesIRP

Title Author Date
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1989

1991

1992

1993

1994

Environmental Program Review No. 37-26-7157-90, 
Ft. Huachuca, AZ
Groundwater Quality Survey No. 38-26-8875-89 
Potential Groundwater Contamination Sites, Ft. 
Huachuca

UST Site Investigation, Post Exchange Gas Station

Report on Removal of an Underground Storage Tank at
Greely Hall

Remedial Investigation Report UST Site: Military POL 
Filling Station, PX Service Station

Subsurface Investigation Building 30126, Underground 
Storage Tank Excavation, Ft. Huachuca
Final Remedial Investigation Report UST Site: Military 
POL Filling Station, PX Service Station
Tank Trails Dump Sites Remedial Investigation Report

RCRA Facilities Investigation Report: Libby Army 
Airfield (LAAF) Fire Fighting Training Area, LAAF 
Aircraft Wash Rack Area, LAAF POL Storage Facility
Final RCRA Facilities Investigation Report: LAAF Fire 
Fighting Training Area, LAAF Aircraft Wash Rack Area, 
LAAF POL Storage Facility, May
UST Management; Permanent Closure of Four 10,000 
Gallon USTs Initial Site Characterization, AAFES 
Service Station, Smith Avenue & Whitside Road, Ft. 
Huachuca

Limited Excavation and Disposal of Petroleum 
Contaminated Soil Miller & Associates, Inc., Ft. 
Huachuca AAFES Fuel Facility
Draft Interim Report, PX Service Station Interim 
Response Action, Ft. Huachuca
Draft Interim Report, PX Service Station Interim 
Response Action, Ft. Huachuca
Report on Subsurface Soil Assessment of JP-4 Fuel 
Contamination From an Underground Storage Tank 
System at Libby Army Airfield; USAG Ft. Huachuca

Draft Report on the Remediation of Petroleum Impacted
Soil From Various Sites at USAG Ft. Huachuca
Report on Assessment of Petroleum Hydrocarbon 
Contamination at Greely Hall, Ft. Huachuca
Report on Assessment of Soil and Perched 
Groundwater at Bldg 31210, AAFES PX Service Station
Final Preliminary Assessment/Site Investigation Report 
Miscellaneous Non-UST Sites
Final Preliminary Assessment/Site Investigation Report 
Miscellaneous UST Removal Sites
Project Work Plan Soil Sampling and Analysis 
Investigation Open Burning/Open Detonation Units 

US Army Environmental 
Hygiene Agency, APG, MD
Environmental Engineering 
Consultants

Kleinfelder, Inc.

Kleinfelder, Inc.

James M. Montgomery 
(JMM) Consulting 
Engineers, Inc.
Hydro Geo Chemical, Inc.

JMM

JMM

JMM

JMM

Environmental Engineering 
Consultants 

Western Technologies, Inc.

International Technology 
Corporation
International Technology 
Corporation
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Montgomery Watson, Inc.

Montgomery Watson, Inc.

Basin & Range 
Hydrogeologists, Inc.

JAN-1989

MAR-1989

MAR-1991

JUN-1991

MAY-1992

MAY-1992

MAY-1992

MAY-1992

MAY-1992

MAY-1992

JUN-1992

JAN-1993

AUG-1993

AUG-1993

AUG-1993

FEB-1994

FEB-1994

FEB-1994

APR-1994

APR-1994

MAY-1994
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1994

1995

1996

South and East Ranges

Final Report: Assessment of Subsurface Petroleum 
Hydrocarbon Impacted Soils at Former Waste Soil Piles
(AAFES, Brainard, Radar Station, and Defueling Point), 
Ft. Huachuca
Air Sparging System Installation, PX Service Station, Ft.
Huachuca, Volumes I & II
Air Sparging System Installation, PX Service Station, Ft.
Huachuca
Report on the Remediation of Petroleum Hydrocarbon 
Impacted Soil From Various Sites at USAG Ft. 
Huachuca
Report on Removal of One 2,000 Gallon Waste Oil 
Underground Storage Tank, and Subsequent Soil 
Assessment and Corrective Action at the Auto Craft 
Shop (Building 71810) Ft. Huachuca

Soil Sampling and Analysis Investigation Open 
Burning/Open Detonation Units South and East Ranges,
Ft. Huachuca
Project Work Plan Amendment Soil Sampling and 
Analysis Investigation Open Burning/Open Detonation 
Units South East Ranges
Site N12 Site Characterization Report (TMP Steam 
Cleaning Facility), Ft. Huachuca
UST Site 6 Site Characterization Report

UST Site 8 Site Characterization Report

Site N6 Site Characterization Report

UST Site 9 Site Characterization Report

UST Site 7 Site Characterization Report

Site Characterization Report AAFES Service Station 
Dispenser Release, Ft. Huachuca Army Post, ADEQ 
LUST File # 4715.2289
Report on Excavation, Sampling and Thermal 
Treatment of Petroleum Impacted Soil at 11th Signal 
Brigade USAG Ft. Huachuca, Spill Site #13, ADEQ 
Consent Order #D10-91
Corrective Action Program Plan Deliver Order #27, 
ADEQ LUST File #0299.03

Site Characterization Report Building # 61801, Greely 
Hall, ADEQ LUST File 0299.03 Ft. Huachuca Army 
Post, ADEQ LUST File # 4715.2289
Leachate Report for South Range Landfill

Site Characterization Report CEWI Motor Pool, Bldg 
30113, Ft. Huachuca Army Post, ADEQ LUST File # 
4178.01

Environmental Engineering 
Consultants

International Technology 
Corporation
International Technology 
Corporation
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Basin & Range 
Hydrogeologists, Inc.

Basin & Range 
Hydrogeologists, Inc.

International Technology 
Corporation
International Technology 
Corporation
International Technology 
Corporation
International Technology 
Corporation
International Technology 
Corporation
International Technology 
Corporation
Engineering and 
Environmental Consultants, 
Inc.
Engineering and 
Environmental Consultants, 
Inc.

Engineering and 
Environmental Consultants, 
Inc.

Engineering and 
Environmental Consultants, 
Inc.
International Technology 
Corporation
Engineering and 
Environmental Consultants, 
Inc.

JUN-1994

OCT-1994

OCT-1994

OCT-1994

DEC-1994

FEB-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

OCT-1995

DEC-1995

DEC-1995

JAN-1996

FEB-1996

MAR-1996
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1996

1997

1998

Report on Soil Boring at East Range Open Burning 
Open Detonation Site, East Range of Ft. Huachuca

Proposed Phase 2 Investigation Program Open 
Burning/Open Detonation Units West Range and East 
Range (Sites 1,2,3)

Soil Sampling and Analysis Investigation Open Burning/ 
Open Detonation Units South, East, and West Ranges, 
Ft. Huachuca
Site Characterization Report UST Spill Site #8, 
Contingency Tank, Ft. Huachuca, ADEQ LUST file 
#0155.15
Report Request for Closure Ft. Huachuca's South 
Range Asbestos Landfill, USAG Ft. Huachuca
Report on Site Characterization Investigation at Ft. 
Huachuca AAFES PX Former Service Station, Bldg. 
#31209, ADEQ LUST file #s 0155.45, 0155.46, 0155.47
Report on Site Characterization Investigation at Ft. 
Huachuca AAFES PX Former Service Station, Bldg. 
#31209, ADEQ LUST file #s 0155.45, 0155.46, 0155.47
Report on Initial Site Characterization Investigation at 
Antenna Test Facility Bldg 15680, USAG Ft. Huachuca

Report on Groundwater Investigation at Former 
Location of Gasoline Product Line, AAFES PX Service 
Station Bldg # 31210 & 31209, Ft. Huachuca
Closure Plan Open Burning/Open Detonation Units 
South, East and West Ranges, Ft. Huachuca
Groundwater Monitoring Quarterly Report, AAFES 
Service Station, Air Sparging System Area, USAG Ft. 
Huachuca
Remedial Action Plan at Bldg 61801 Greely Hall, USAG
Ft. Huachuca, ADEQ LUST file #0155.06
Corrective Action Plan Amendment AAFES PX Service 
Station USAG Ft. Huachuca
Report on Demolition of Concrete Pads, the Removal of
Three Hydraulic Lifts and One Oil Water Separator at 
the Former AAFES PX Service Station, Bldg 31210, Ft. 
Huachuca
Report On-site Characterization Investigation Libby 
Army Airfield USAG Ft. Huachuca
Report on Remediation of Petroleum Contaminated Soil
at the Angenna Test Facility Bldg 15680
Report on Remediation of Petroleum Contaminated Soil
at the Angenna Test Facility Bldg 15680
Groundwater Monitoring Report, East Range Mine Shaft
USAG Ft. Huachuca
Groundwater Monitoring Quarterly Report, AAFES 
Service Station, USAG Ft. Huachuca, ADEQ LUST file 
0155.01
Groundwater Monitoring Report, East Range Mine Shaft
USAG Ft. Huachuca
Groundwater Monitoring Quarterly Report, AAFES 

Engineering and 
Environmental Consultants, 
Inc.
Basin and Range 
Hydrogeologists, Inc.

Basin and Range 
Hydrogeologists, Inc

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Basin and Range 
Hydrogeologists, Inc
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants
Environmental Engineering 

MAR-1996

AUG-1996

JUN-1997

JUN-1997

JUN-1997

JUN-1997

JUN-1997

DEC-1997

JUL-1998

SEP-1998

SEP-1998

OCT-1998

OCT-1998

NOV-1998

NOV-1998

DEC-1998

DEC-1998

DEC-1998

DEC-1998

DEC-1998

DEC-1998
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1998

1999

2000

2001

Service Station, USAG Ft. Huachuca, ADEQ LUST file 
0155.01, December
Leachate Monitoring Quarterly Report, South Range 
Landfill USAG Ft. Huachuca

Groundwater Monitoring Quarterly Report, AAFES 
Service Station, USAG Ft. Huachuca
Soil Vapor Extraction Pilot Test; Greely Hall, USAG Ft. 
Huachuca
Report on Installation and Sampling of Groundwater 
Monitoring Well; South Range Landfill, USAG Ft. 
Huachuca

Report on Amendment of Corrective Action Plan 
AAFFES PX Service Station USAG
Groundwater Monitoring Quarterly Report, AAFES 
Service Station, USAG Ft. Huachuca
Groundwater Monitoring Quarterly Report, East Range 
Mine Shaft, USAG Ft. Huachuca
Leachate and Groundwater Monitoring Quarterly 
Report, South Range Landfill, USAG
Report on Respiration Study Greely Hall Bldg 61801, Ft.
Huachuca Army Post
Leachate and Groundwater Monitoring Quarterly 
Report, South Range Landfill, USAG Ft. Huachuca
Leachate and Groundwater Monitoring Quarterly 
Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca
Fort Huachuca Installation Restoration Program No 
Further Action Decision Document to Support Closure 
of Sites FTHU-64, FTHU-68, FTHU-69, FTHU-70, 
FTHU-74, and FTHU-41 & 75, USAG Ft. Huachuca
Air Quality Monitoring Report for Soil Vapor Extraction 
System, Bldg 61801 (Greely Hall), USAG Ft. Huachuca,
ADEQ Air Quality Permit 1001046
Groundwater Monitoring Quarterly Report, East Range 
Mine Shaft, USAG Ft. Huachuca
Leachate and Groundwater Monitoring Quarterly 
Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca
Groundwater Monitoring Quarterly Report, AAFES 
Service Station, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Report on Cap Installation, East Range Mine Shaft, 
USAG Ft. Huachuca

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Groundwater Monitoring Quarterly Report, East Range 
Mine Shaft, USAG Ft. Huachuca

Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

DEC-1998

SEP-1999

SEP-1999

OCT-1999

MAR-2000

MAR-2000

MAR-2000

MAR-2000

APR-2000

JUL-2000

JUL-2000

AUG-2000

OCT-2000

OCT-2000

OCT-2000

OCT-2000

DEC-2000

DEC-2000

JAN-2001

JAN-2001
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2001

2002

Groundwater Monitoring Quarterly Report, AAFES 
Service Station, USAG Ft. Huachuca
Leachate and Groundwater Monitoring Quarterly 
Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca
Report on Installation of Groundwater Monitoring Wells, 
Site FTHU 10, South Range Landfill, USAG Ft. 
Huachuca
Leachate and Groundwater Monitoring Quarterly 
Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca
Report on Respiration Study Greely Hall Bldg 61801, Ft.
Huachuca Army Post
Groundwater Monitoring Quarterly Report, AAFES 
Service Station, USAG Ft. Huachuca
Groundwater Monitoring Quarterly Report, East Range 
Mine Shaft, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Leachate and Groundwater Monitoring Quarterly 
Report, Site FTHU-10, South Range Landfill, USAG, 
November
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Fort Huachuca Installation Restoration Program No 
Further Action Decision Document to Support Closure 
of Sties FTHU-52, FTHU-66, FTHU-67 and FTHU-73,
USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Groundwater Monitoring Quarterly Report, AAFES 
Service Station, USAG Ft. Huachuca

Groundwater Monitoring Quarterly Report, East Range 
Mine Shaft, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Environmental Engineering 
Consultants
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants
Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Environmental Engineering 
Consultants

Engineering and 
Environmental Consultants, 
Inc

Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Environmental Engineering 
Consultants, Inc
Engineering and 
Environmental Consultants, 
Inc

JAN-2001

FEB-2001

MAY-2001

MAY-2001

JUN-2001

JUL-2001

JUL-2001

AUG-2001

SEP-2001

OCT-2001

NOV-2001

NOV-2001

DEC-2001

JAN-2002

JAN-2002

FEB-2002

FEB-2002

MAR-2002

MAR-2002
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2002

2003

Leachate and Groundwater Monitoring Quarterly 
Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Installation of Groundwater Monitoring Well, SRLF MW-
4 at Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046
Report on Respiration Study Bioremediation of Diesel 
Release at Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca
Leachate and Groundwater Monitoring Quarterly 
Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Groundwater Monitoring Quarterly Report, AAFES 
Service Station, USAG Ft. Huachuca

Groundwater Monitoring Quarterly Report, East Range 
Mine Shaft, USAG Ft. Huachuca

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Leachate and Groundwater Monitoring Quarterly 
Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Leachate and Groundwater Monitoring Quarterly 
Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc

Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc

MAR-2002

APR-2002

MAY-2002

MAY-2002

JUN-2002

JUN-2002

JUN-2002

JUN-2002

AUG-2002

SEP-2002

SEP-2002

OCT-2002

OCT-2002

NOV-2002

DEC-2002

DEC-2002

JAN-2003

JAN-2003
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2003

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Confirmation Soil Sampling Report for Bioremediation 
Project at Bldg 61801 (Greely Hall) USAG Ft. Huachuca

Confirmation Soil Sampling Report for Soil Vapor 
Extraction System Project at Bldg 61801 (Greely Hall) 
USAG
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Groundwater Monitoring Report, AAFES Service 
Station, USAG Fort Huachuca

Groundwater Monitoring Report, East Range Mine 
Shaft, USAG Fort Huachuca

Leachate and Groundwater Monitoring Quarterly 
Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Well Installation and Abandonment Report: Pantano 
Interface Monitoring Well MW-5, South Range Landfill, 
Ft. Huachuca Army Garrison
Groundwater Monitoring Report, AAFES Service 
Station, USAG Fort Huachuca

Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc

FEB-2003

MAR-2003

MAR-2003

MAR-2003

APR-2003

MAY-2003

JUN-2003

JUL-2003

AUG-2003

SEP-2003

SEP-2003

SEP-2003

OCT-2003

OCT-2003

NOV-2003

DEC-2003

DEC-2003

DEC-2003
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2003

2004

2005

Leachate and Groundwater Monitoring Semiannual 
Report, Site FTHU-10, South Range Landfill, USAG

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Groundwater Sampling Report, East Range Mine Shaft,
USAG Ft. Huachuca

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Groundwater Sampling Report, East Range Mine Shaft,
USAG Ft. Huachuca

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Groundwater Monitoring Report, AAFES Service 
Station, USAG Fort Huachuca

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Fort Huachuca IRP Decision Document in Support of 
the Change of Status for Site FTHU-65, USAG Fort 
Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Monthly Air Quality Monitoring Report, Soil Vapor 

Engineering and 
Environmental Consultants, 
Inc

Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc

Engineering and 

DEC-2003

JAN-2004

JAN-2004

FEB-2004

MAR-2004

MAR-2004

MAR-2004

APR-2004

MAY-2004

JUN-2004

JUN-2004

JUL-2004

AUG-2004

AUG-2004

SEP-2004

OCT-2004

NOV-2004

JAN-2005

 Previous StudiesIRP

Title Author Date
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2005

2006

2007

2008

Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Groundwater Monitoring Report, AAFES Service 
Station, USAG Fort Huachuca

Leachate and Groundwater Monitoring Semiannual 
Report, Site FTHU-10, South Range Landfill, USAG

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca
Leachate and Groundwater Monitoring Semiannual 
Report, Site FTHU-10, South Range Landfill, USAG
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Leachate and Groundwater Monitoring Semiannual 
Report, Site FTHU-10, South Range Landfill, USAG

Leachate and Groundwater Monitoring Annual Report, 
Site FTHU-10, South Range Landfill, USAG
Summary Report: Well Abandonment and Remediation 
System Decommissioning, IRP Site FTHU-54a, Former
AAFES Service Station

Risk Assessment, Greely Hall LUST sites 0155.06 and 
0155.21

Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Engineering and 
Environmental Consultants, 
Inc
Environmental Engineering 
Consultants, Inc.
Engineering and 
Environmental Consultants, 
Inc

Environmental Engineering 
Consultants, Inc.

Environmental Engineering 
Consultants, Inc.
Environmental Engineering 
Consultants, Inc.

Environmental Engineering 
Consultants, Inc.

JAN-2005

JAN-2005

FEB-2005

OCT-2005

DEC-2005

MAR-2006

JUN-2007

DEC-2007

JAN-2008

 Previous StudiesIRP

Title Author Date
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FORT HUACHUCA

Installation Restoration Program

Site Descriptions
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Site ID: FTHU-10
Site Name: SOUTH RANGE LF (OLD LF 6 AND 7)

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

199203........
199203........
199203........
200106........

199404
199404
200105
204609

RIP Date: N/A

RC Date: 200105

FTHU-10 is located on FTHU South Range and covers about 100 acres. This site consists of two adjacent alleged solid waste 
disposal areas (Locations 10 and 11) originally identified in the report titled "Installation Assessment of Fort Huachuca" done by 
USATHAMA in 1980. Location 10 was allegedly a landfill from 1972 to 1975 with disposal of unknown quantities of chemicals 
including pesticides, herbicides/sterilants, and sodium arsenite.



Location 11, adjacent to Location 10 on the east, was identified as having been used from 1970 to 1975 for the disposal of routine 
trash and garbage. Interviews and review of aerial photographs were conducted to evaluate disposal activity. No written records 
exist to document the activities.



In April 1994, a preliminary assessment (PA)/SI was completed. The PA/SI included soil, perched groundwater, and surface water 
sampling whereas site characterization included drilling and sampling of six soil borings to characterize the nature and extent of 
contamination. Analytes included VOC, base neutral acids, organochlorine pesticides/PCBs, organophosphorus pesticides, 
herbicides, and priority pollutant metals. The only analytes detected above regulatory limits (i.e., health-based guidance levels 
established by the ADEQ) were total cadmium, lead, dieldrin, p,p'dichlorodiphenyldichloroethane (DDD), and total petroleum 
hydrocarbons (TPH).



In 1999, a single well was installed and semiannual monitoring was initiated. Over the years, three additional monitoring wells 
were installed to define regional groundwater flow and extent of contamination. In FY03, at ADEQ's request, a fifth well was drilled
in an attempt to define the boundary between the regional aquifer and the underlying, less permeable, bedrock; however, the 
borehole was abandoned at a depth of 220 ft below ground surface (bgs) after encountering refusal. In 2006, ADEQ concurred 
with a change from semiannual to annual monitoring of three regional groundwater wells and two leachate wells.



In the April 2007 report it was noted that the water table had dropped leaving SRLF MW-3 dry, unable to be purged, and SRLF 
MW-2 dry after purging only 2 gallons of water. Similar declines in water levels were observed in the regional aquifer of the Upper
San Pedro Basin. Three of the four remaining monitoring wells were abandoned in 2008, two of them because they had gone dry 
and the third because evidence indicated that it was not hydrologically connected with groundwater beneath the site. SRLF MW-
1, located downgradient from the site, has since gone dry.



In groundwater samples collected since 1999 no pesticides, VOCs, or semi-volatile organic compounds (SVOC) have been 
detected above Arizona Aquifer Water Quality Standards (AWQS). There were only three instances in which metals (lead and 
cadmium) exceeded their respective AWQS. ADEQ has indicated that LTM should continue. 



Work in FY12 included evaluations of existing data to address the mitigating factors reducing risk, such as evapotranspiration, and
from these evaluations, it was determined that the installation of one additional well at a downgradient location will be required to 
provide defensible chemistry data confirming that there has been no release in the intervening years since 2007. With the 
installation of another well, it is agreed that there will be at least two sampling events (semiannual) limited to analytes for which 
there are previous detections: VOCs, chlorinated pesticides and priority metals. LTM is required until the ADEQ determines that 
enough information was acquired to do an NFA as indicated in the DD. A well was installed in 2014 and the other wells in the area
were abandoned. ADEQ has agreed to annual sampling. Existing installation land restrictions are in place at this site.


RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: FTHU-10
Site Name: SOUTH RANGE LF (OLD LF 6 AND 7)

The costs for installation-wide five-year reviews are tracked under site FTHU-65.

CLEANUP/EXIT STRATEGY
A DD, which recommends yearly monitoring and five-year reviews, will be finalized in FY16. Monitoring frequencies will be 
evaluated during the next five-year review.




The most recent groundwater sampling and inspection activities were performed in June 2015. The ADEQ has agreed to annual 
sampling until the next five-year review in FY20.
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Site ID: FTHU-65
Site Name: EAST RANGE MINE SHAFT

CLEANUP/EXIT STRATEGY
The installation will perform annual inspections of the cap and fence at the site and provide annual reports to ADEQ in accordance
with the DD. The site will be included in the installation's five-year reviews and in the installation's LUC plan.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

199003........
199003........
199003........
200011........
200209........

199111
199111
199111
200209
204609

RIP Date: N/A

RC Date: 200209

FTHU-65 is located on the remote East Range. Anecdotal information indicated that the mine shaft had been used since the 
1940s for disposal of a variety of waste including refuse, petroleum products (sometimes burned), small aircraft/drone bodies and 
possibly UXO. 



In August 1989, the site included the remains of a small earthen berm, partially surrounding a depression in the soil. By November
1989, a portion of the depression had settled or collapsed.



By early February 1990, the post had refilled the depression/hole with earth to minimize surface water entry and added a fence 
around the area. Groundwater is approximately 280 ft bgs. The potential that a direct pathway existed between possible 
contaminants and the groundwater was of special concern. From 1992 to 2004, the installation monitored three groundwater wells
at the site. Groundwater has been sampled for the presence of VOCs, hydrocarbons, metals, and explosives. To date, no 
contaminants above action levels have been encountered in the wells, although lead was detected in an upgradient well. 



In November 2000, at the request of the ADEQ, a cap was installed to prevent surface water from infiltrating the site. The DD 
requires annual inspections and, if necessary, maintenance of the cap and perimeter fence. The DD also required that a five-year 
review be conducted in 2015, which included sampling and analysis of groundwater from the monitoring wells. A five-year review 
was completed in 2010 without monitoring. The monitoring event did not occur due to inaccessibility of water in the wells. Past 
data, along with the current tests, have been reviewed and analyzed to demonstrate the lack of contamination risk at this site. Two
new wells were installed in 2014 at locations agreed to by ADEQ. Three monitoring wells were sampled and no contamination was
found. ADEQ agreed in January 2015 that no additional sampling is required at the site.



The costs for installation-wide five-year reviews are tracked under this site.



The most recent groundwater sampling and inspection activities were performed in Jun 2015. Monitoring/inspections will continue 
up to the next five-year review (FY20).

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: FTHU-90
Site Name: GREELY HALL GASOLINE RELEASE 

CLEANUP/EXIT STRATEGY
CACRs were submitted to the state, and site closeout is anticipated in FY16.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
ISC..................
INV..................
CAP.................
DES.................
IMP(C).............
IMP(O)............
LTM.................

199506........
199804........
199810........
199910........
200001........
200009........
201009........

199507
199805
199906
199912
200008
200809
201612

RIP Date: 200009

RC Date: 200809

This site is located at the rear southern service area of the Greely Hall Building 61801. Greely Hall was built in 1959. A gasoline 
generator and associated UST were installed in the 1970s to provide emergency power for the communication center. Site FTHU-
90 is associated with the release of gasoline from a UST that provided fuel to emergency generators. The generator was removed
during the 1970s. In 1995, the storage tank was removed, at which time the contaminant plume, from years of gasoline spillage 
from overfilling the generators, was discovered. The extent of impacted soil is less than 65 ft deep and less than 70 ft in diameter. 
In April of 1998, the site was assessed, and 65 parts per million (ppm) of benzene was detected. A CAP was prepared for the 
gasoline release. In August 1999, a SVE pilot test was conducted to assist in obtaining an air quality permit from the ADEQ. The 
regional groundwater at the site is estimated at approximately 400 to 450 ft below the land surface.



To reduce levels of benzene that exceeded state residential soil remediation levels (SRL), the SVE system was installed and 
started on July 31, 2000 at this location. In January 2003, soil borings and sampling were conducted. Benzene was detected 
above its residential SRL (0.62 ppm) from 20 to 30 ft bgs, with the highest concentration of 22 ppm of benzene at 20 ft bgs. An 
SVE well was grouted, from a depth of 60 ft, to facilitate remediation at the depth where contamination concentrations remain 
above residential SRLs.



Results from a confirmation soil boring placed in May 2007 indicated that various contaminants exceeded their respective 
residential SRLs but not the respective non-residential SRLs. A decision was made to attempt to close the site using a risk based 
assessment consistent with Arizona regulations. The risk assessment was completed and a report submitted to the ADEQ for 
approval. The ADEQ indicated that there was not sufficient data to close the site owing to the potential for lateral migration of 
vapors into Greely Hall. It was suggested that indoor air monitoring be conducted to determine whether there remains an 
unacceptable risk to receptors. This monitoring was conducted September 2012. As discussed in the conclusions and 
recommendations section published in the Final Report of the Indoor Air Evaluation of Greely Hall (October 2012), the petroleum 
contaminants from this site, in indoor air, do not pose unacceptable risks to workers in Greely Hall. A corrective action completion 
report was approved by ADEQ on Oct. 23, 2014.



LUST 155.02, 155.03, and 155.54, not formally closed by the Army or ADEQ, were identified and captured under this site. ADEQ 
requires confirmation sampling prior to site closeout to be accomplished by August 2016.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
FTHU-01

FTHU-02

FTHU-05

FTHU-06

FTHU-07

FTHU-08

RAD SOURCE STRG BLDG 12508

ABANDONED T,BLDG 90322 AND SLUDGE BEDS

LANDFILL 1 1930-1945

LANDFILL 2 1945-1950

LANDFILL 3 1976-1979

LANDFILL 4 1939-1975(A)

198006

198006

198804

198804

198804

198804

Identified as 1 of 24 locations of known or 
suspected  waste materials in "Installation 
Assessment of Fort Huachuca" prepared 
by USATHAMA (June 1980); however, 
this facility contained only sealed sources 
of radioactivity and there has never been 
a known release of material from this site. 
The report recommended no further 
investigation, a conclusion reiterated in 
"Update of the Initial Assessment of Fort 
Huachuca" prepared by USATHAMA in 
1988.
Number 2 on a list of 24 locations of 
known or suspected waste materials in 
"Installation Assessment of Fort 
Huachuca" prepared by USATHAMA 
(June 1980). The report recommended no 
further investigation.  This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Number 5 on a list of 24 locations of 
known or suspected waste materials in 
"Installation Assessment of Fort 
Huachuca" prepared by USATHAMA 
(June 1980). No evidence of potential 
contamination was found for this landfill. 
The report recommended no further 
investigation.  This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Number 6 on a list of 24 locations of 
known or suspected waste materials in 
"Installation Assessment of Fort 
Huachuca" prepared by USATHAMA 
(June 1980). No evidence of potential 
contamination was found for this landfill. 
The report recommended no further 
investigation.  This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Number 7 on a list of 24 locations of 
known or suspected waste materials in 
"Installation Assessment of Fort 
Huachuca" prepared by USATHAMA 
(June 1980). No evidence of potential 
contamination was found for this landfill. 
The report recommended no further 
investigation. This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Number 8 on a list of 24 locations of 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTHU-09

FTHU-12

FTHU-13

FTHU-17

FTHU-18

FTHU-30

LANDFILL 5 1939-1975(B)

LANDFILL 8 1939-1970

LANDFILL 9 1903-1939

EAST RANGE OB/OD AREA

SOUTH RANGE OB/OD AREA

BLDG 72909 WOOD SHOP

198804

198804

198804

200101

200101

198006

known or suspected waste materials in 
"Installation Assessment of Fort 
Huachuca" prepared by USATHAMA 
(June 1980). No evidence of potential 
contamination was found for this landfill. 
The report recommended no further 
investigation.  This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Number 9 on a list of 24 locations of 
known or suspected waste materials in 
"Installation Assessment of Fort 
Huachuca" prepared by USATHAMA 
(June 1980). No evidence of potential 
contamination was found for this landfill. 
The report recommended no further 
investigation. This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Number 12 on a list of 24 locations of 
known or suspected waste materials in 
"Installation Assessment of Fort 
Huachuca" prepared by USATHAMA 
(June 1980). No evidence of potential 
contamination was found for this landfill. 
The report recommended no further 
investigation.  This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Number 13 on a list of 24 locations of 
known or suspected waste materials in 
"Installation Assessment of Fort 
Huachuca" prepared by USATHAMA 
(June 1980). No evidence of potential 
contamination was found for this landfill. 
The report recommended no further 
investigation.  This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Site remediated as a RCRA Corrective 
Action.  Acknowledgement of closure 
letter dated June 1, 2006 was issued by 
the ADEQ formally closing this site.  
Site remediated as a RCRA Corrective 
Action.  Acknowledgement of closure 
letter dated June 1, 2006 was issued by 
the ADEQ formally closing this site.
Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTHU-31

FTHU-32

FTHU-33

FTHU-34

FTHU-36

BLDG 72908 WELD SHOP

BLDG 72908 MACH AND PT. SHP

MUNITIONS REPAIR, BLDG 73902

BLDG 73903 PAINTING

BLDG 75902 TIRE REPAIR

198006

198006

198006

198006

198006

contamination was found at this facility. 
The report recommended no further 
investigation.  This conclusion  was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation.  This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation. This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation. This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation. This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation. This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTHU-37

FTHU-38

FTHU-39

FTHU-40

FTHU-41

FTHU-42

BLDG 75901 MOTOR POOL

BLDG 51419, VEHICLE MAINTENANCE

BLDG 30013 MOTOR POOL

BLDG 30113 CEWI MOTOR POOL 

BLDG 75801 MOTOR POOL

BLDG 74902 PAINT SHOP

198006

198006

198006

198006

198006

198006

by USATHAMA in 1988.

Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation. This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation.  This conclusion    was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation.  This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
There are several LUST files associated 
with this facility including 0155.39 
(formerly 4715.4178) for a leaking 200 
gallon used oil UST and 0155.10 (formerly
4715.1185) for a 16,000 gallon used oil 
tank in an underground vault. LUST file 
0155.39 was closed by ADEQ in a letter 
dated 17 October 1996 and LUST file 
0155.10 was referred to the Solid Waste 
Compliance and Inspection Unit of ADEQ 
for eventual closure with no further action 
in a letter dated Sept. 30, 1996.
Technical Document to support the NFA 
Declaration signed on 11/27/2000.
Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation. This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTHU-43

FTHU-44

FTHU-51

FTHU-52

FTHU-53

FTHU-54

FTHU-54A

FTHU-55

FTHU-57

BLDG 91110 AVIATION MAINTENANCE SHOP

BLDG 90201, POST LAUNDRY

POL STG, LIBBY AAF LUST FILE 

FIRE FIGHTING TRAINING AREA LAAF

MIL GAS STATION LUST FILE 0155.05

POST ELECTRICAL SHOP

PX GAS STATION

BLDG 73904 BATT SHOP

AIRCRAFT WASHRACK, LIBBY AAF

198006

198606

199908

200203

199709

198006

200709

198804

199610

Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation.  This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
Identified as one of 37 industrial 
operations in "Installation Assessment of 
Fort Huachuca" prepared by USATHAMA 
(June 1980). No evidence of 
contamination was found at this facility. 
The report recommended no further 
investigation.  This conclusion was 
reiterated in "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988.
LUST Case Closure Letter from ADEQ 
dated March 31, 1999 (LUST File 
#0155.33)


Technical Document to Support the No 
Further Action Declaration signed on 
3/13/2002; no contaminants above ADEQ 
SRLs. 
ADEQ LUST case closure letter dated 
April 15, 1998. LUST file number 
associated with site is 0155.04, not 
0155.05.
The report "Update of the Initial 
Assessment of Fort Huachuca" prepared 
by USATHAMA in 1988, noted that 50 
transformers were stored in the open at 
the rear of this facility, but no leaking 
transformers were observed, none of the 
transformers reportedly contained PCBs, 
and all 50 transformers were subsequently
transferred to DRMO for disposal. The 
report recommended no further 
investigation.  
ADEQ LUST Case Closure Letter dated 
June 20, 2006.


ADEQ issued a letter on 16 July 1996 
acknowledging that "No Further Action" 
was required at this site. 
This site was originally identified as a 
LUST site under authority of the ADEQ 
UST Unit; however, the release at this site
was not from a UST.  The site was 
subsequently transferred to and closed by 
the ADEQ Solid Waste Unit. 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTHU-61

FTHU-62

FTHU-64

FTHU-66

FTHU-67

FTHU-68

FTHU-69

FTHU-70

FTHU-71

FTHU-72

IMPACT AREA-EAST RANGE

IMPACT AREA SOUTH RANGE

TANKTRAILS DUMP SITE (6)

VEHICLE PAINT BOOTH BLDG 72907

TMP DRUM STG AREA

TMP AUTOMATIC WASHRACK, BLDG 76925

TMP ABOVEGROUND WASTE TANK SITE

TMP STEAM CLEANING FACILITY

OLD 11TH SB MOTORPOOL WASHRACK DISCHG AR

11TH SIG MOTOR POOL SPILL SITES

198006

198006

199706

200108

200203

199506

200012

200012

199505

199511

Impact area on East Range is part of an 
active military range.  Until status of range
changes, no activities are planned for the 
site. 
Impact area on South Range is part of an 
active military range.  Until status of range
changes, no activities are planned for the 
site.
Technical Document to Support the "No 
Further Action Declaration" signed on 
11/27/2000; no contaminants above ADEQ
SRLs 


Technical Document to Support the "No 
Further Action Declaration" signed on 
3/13/2002; no contaminants above ADEQ 
SRLs. 
Technical Document to Support the "No 
Further Action Declaration" signed on 
3/13/2002; no contaminants above ADEQ 
SRLs 


Technical Document to Support the "No 
Further Action Declaration" signed on 
11/27/2000; no contaminants above ADEQ
SRLs 


Technical Document to Support the "No 
Further Action Declaration" signed on 
11/27/2000; no contaminants above ADEQ
SRLs 


Technical Document to Support the "No 
Further Action Declaration" signed on 
11/27/2000; no contaminants above ADEQ
SRLs 


A Preliminary Assessment/Site 
Investigation was performed at this site by
James M. Montgomery, Consulting 
Engineers, in 1992 ("Preliminary 
Assessment/Site Investigation Report 
Miscellaneous Non-UST Sites").  
Samples collected from the AOC were 
analyzed for VOCs, lead, and Total 
Recoverable Petroleum Hydrocarbons 
(TRPHs). No VOCs were detected and no 
samples contained lead or TRPH above 
the respective ADEQ Health Based 
Guidance levels for these constituents.
This is one of the sites investigated and 
remediated in accordance with Consent 
Order D-10-91. Following a review of the 
report titled "Report on Excavation, 
Sampling, and Thermal Treatment of 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTHU-73

FTHU-74

FTHU-75

FTHU-76

FTHU-77

FTHU-78

FTHU-79

FTHU-80

FTHU-81

FTHU-82

GOLF COURSE PESTICIDE MIX AREA

BLDG 35033 PESTICIDE MIX AREA

AMSA WASHRACK DISCHARGE

UST SITE # 4715-0980 OLD BOILER SITE#1

UST SITE # 4715-1192 SITE #2 CLARKSON ST

UST SITE # 4715-1185 CEWI MOTOR POOL

UST SITE # 4715-0716 (11TH SB) 0155.08

UST SITE # 4715-1191 UST REMOVAL SITE #6

UST SITE # 4715-1190 SITE 7 OLD FUEL PT

UST SITE # 4715-1189 SITE 8 DIESEL UST

200203

199308

199908

199607

199609

199903

199902

199712

199809

199710

Petroleum Impacted Soil at 11th Signal 
Brigade" prepared by Environmental and 
Engineering Consultants, ADEQ issued a 
letter dated Jan. 24, 1999 approving work 
performed at the site and concluding that 
requirements of the consent order 
pertaining to this site have been met.    
Technical Document to Support the "No 
Further Action Declaration" signed on 
3/13/2002; no contaminants above ADEQ 
SRLs 
Technical Document to Support the "No 
Further Action Declaration" signed on 
11/27/2000; no contaminants above ADEQ
SRLs 


Technical Document to Support the "No 
Further Action Declaration" signed on 
11/27/2000; no contaminants above ADEQ
SRLs 


Case Closure Letter from ADEQ dated 30 
September 1996 (LUST File #4715.0980)
Case Closure Letter from ADEQ dated 23 
January 1997 (LUST File #4715.1192)
Release from 16,000 gallon used oil tank 
contained within an underground vault 
originally assigned LUST file 4715.1185 
by ADEQ then changed to 0155.10. Tank 
determined to be under jurisdiction of 
Solid Waste Inspection and Compliance 
Unit (ICU) of ADEQ since it was contained
in a vault. ICU closed this case (PCS file 
#1319-S) in a letter dated Sept. 30, 1996 
indicating no further action required. 
Case closure letter from ADEQ dated 31 
March 1999 for LUST file 0155.08.
In August 1995, IT Corporation completed 
a site characterization report for this site. 
The site, near the intersection of Irwin 
Street and Railroad Avenue, was the 
location of two diesel fuel USTs that were 
removed in December 1989.   ADEQ 
assigned a new LUST number to this site 
(0155.18) in April 1996.  The old file 
number was 4715.1191.  ADEQ issued a 
case closure letter for this site on 1 
December 1997 formally acknowledging 
"No Further Action" required at the site.   
Case Closure Letter from ADEQ dated 
Dec. 14, 1998 (LUST Files 0155.16 and 
0155.17).
LUST case closure letter from ADEQ 
dated Dec. 8, 1997. New LUST file 
0155.26 replaced original LUST file 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTHU-83

FTHU-84

FTHU-85

FTHU-86

FTHU-87

FTHU-88

FTHU-89 

UST SITE # 4715-1188 HOSPITAL UST BURN

UST SITE # 4715-1187 SITE 10 EPG 0155.13

GREELY HALL UST RELEASE SITE

ABANDONED PIPELEINE IRWIN ST RELEASE SIT

OLD AUTOCRAFT SHOP BLDG 30126 RELEASE

BLD 30113 WASTE OIL TANK LUST#0155.39

WEST RANGE OB/OD DISPOSAL UNIT

199302

199708

201410

199812

199601

199809

199908

4715.1189.

Case Closure Letter from ADEQ dated 
Oct. 8, 1999 (LUST File 0155.14).
Case Closure Letter from ADEQ dated 
Aug. 27, 1997 (LUST File 0155.13)
Corrective Action Completion Report, Oct.
23, 2014.
ADEQ issued a "Satisfaction and 
Termination" letter on Oct. 22, 1998 
formally documenting closure of this LUST
site. This LUST file number applicable to 
this site was 0155.26. 
ADEQ issued a "Satisfaction and 
Termination" letter on Jan. 8, 1998 
formally documenting closure of this LUST
site. This LUST file number applicable to 
this site was 0155.27. 
Case Closure Letter from ADEQ dated 
Feb. 6, 1998 (LUST File 0155.39).
Site remediated as a RCRA Corrective 
Action.  Acknowledgement of closure 
letter dated June 1, 2006 was issued by 
the ADEQ formally closing this site.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197910

1980

1986

1988

1992

1993

PA

INV
SI

ISC

SI

PA

SI

RI/FS
ISC
INV
RFA

PA
CS

SI

RFA

ISC

PA

(FTHU-01 - RAD SOURCE STRG BLDG 12508, FTHU-02 - ABANDONED T,BLDG 90322 AND SLUDGE 
BEDS, FTHU-30 - BLDG 72909 WOOD SHOP, FTHU-31 - BLDG 72908 WELD SHOP, FTHU-32 - BLDG 
72908 MACH AND PT. SHP, FTHU-33 - MUNITIONS REPAIR, BLDG 73902, FTHU-34 - BLDG 73903 
PAINTING, FTHU-36 - BLDG 75902 TIRE REPAIR, FTHU-37 - BLDG 75901 MOTOR POOL, FTHU-38 - 
BLDG 51419, VEHICLE MAINTENANCE, FTHU-39 - BLDG 30013 MOTOR POOL, FTHU-41 - BLDG 75801 
MOTOR POOL, FTHU-42 - BLDG 74902 PAINT SHOP, FTHU-43 - BLDG 91110 AVIATION MAINTENANCE 
SHOP, FTHU-44 - BLDG 90201, POST LAUNDRY, FTHU-54 - POST ELECTRICAL SHOP, FTHU-61 - 
IMPACT AREA-EAST RANGE, FTHU-62 - IMPACT AREA SOUTH RANGE)
(FTHU-40 - BLDG 30113 CEWI MOTOR POOL )
(FTHU-01 - RAD SOURCE STRG BLDG 12508, FTHU-02 - ABANDONED T,BLDG 90322 AND SLUDGE 
BEDS, FTHU-30 - BLDG 72909 WOOD SHOP, FTHU-31 - BLDG 72908 WELD SHOP, FTHU-32 - BLDG 
72908 MACH AND PT. SHP, FTHU-33 - MUNITIONS REPAIR, BLDG 73902, FTHU-34 - BLDG 73903 
PAINTING, FTHU-36 - BLDG 75902 TIRE REPAIR, FTHU-37 - BLDG 75901 MOTOR POOL, FTHU-38 - 
BLDG 51419, VEHICLE MAINTENANCE, FTHU-39 - BLDG 30013 MOTOR POOL, FTHU-41 - BLDG 75801 
MOTOR POOL, FTHU-42 - BLDG 74902 PAINT SHOP, FTHU-43 - BLDG 91110 AVIATION MAINTENANCE 
SHOP, FTHU-54 - POST ELECTRICAL SHOP, FTHU-61 - IMPACT AREA-EAST RANGE, FTHU-62 - 
IMPACT AREA SOUTH RANGE)
(FTHU-40 - BLDG 30113 CEWI MOTOR POOL )

(FTHU-44 - BLDG 90201, POST LAUNDRY)

(FTHU-05 - LANDFILL 1 1930-1945, FTHU-06 - LANDFILL 2 1945-1950, FTHU-07 - LANDFILL 3 1976-
1979, FTHU-08 - LANDFILL 4 1939-1975(A), FTHU-09 - LANDFILL 5 1939-1975(B), FTHU-12 - LANDFILL 8
1939-1970, FTHU-13 - LANDFILL 9 1903-1939, FTHU-55 - BLDG 73904 BATT SHOP)
(FTHU-05 - LANDFILL 1 1930-1945, FTHU-06 - LANDFILL 2 1945-1950, FTHU-07 - LANDFILL 3 1976-
1979, FTHU-08 - LANDFILL 4 1939-1975(A), FTHU-09 - LANDFILL 5 1939-1975(B), FTHU-12 - LANDFILL 8
1939-1970, FTHU-13 - LANDFILL 9 1903-1939, FTHU-55 - BLDG 73904 BATT SHOP)

(FTHU-65 - EAST RANGE MINE SHAFT)
(FTHU-53 - MIL GAS STATION LUST FILE 0155.05, FTHU-54A - PX GAS STATION)
(FTHU-53 - MIL GAS STATION LUST FILE 0155.05, FTHU-54A - PX GAS STATION)
(FTHU-52 - FIRE FIGHTING TRAINING AREA LAAF, FTHU-57 - AIRCRAFT WASHRACK, LIBBY AAF, 
FTHU-64 - TANKTRAILS DUMP SITE (6))
(FTHU-51 - POL STG, LIBBY AAF LUST FILE , FTHU-65 - EAST RANGE MINE SHAFT)
(FTHU-52 - FIRE FIGHTING TRAINING AREA LAAF, FTHU-57 - AIRCRAFT WASHRACK, LIBBY AAF, 
FTHU-64 - TANKTRAILS DUMP SITE (6))
(FTHU-65 - EAST RANGE MINE SHAFT)

(FTHU-17 - EAST RANGE OB/OD AREA, FTHU-18 - SOUTH RANGE OB/OD AREA, FTHU-66 - VEHICLE 
PAINT BOOTH BLDG 72907, FTHU-67 - TMP DRUM STG AREA, FTHU-68 - TMP AUTOMATIC WASHRACK,
BLDG 76925, FTHU-69 - TMP ABOVEGROUND WASTE TANK SITE, FTHU-70 - TMP STEAM CLEANING 
FACILITY, FTHU-71 - OLD 11TH SB MOTORPOOL WASHRACK DISCHG AR, FTHU-72 - 11TH SIG MOTOR 
POOL SPILL SITES, FTHU-75 - AMSA WASHRACK DISCHARGE)
(FTHU-76 - UST SITE # 4715-0980 OLD BOILER SITE#1, FTHU-77 - UST SITE # 4715-1192 SITE #2 
CLARKSON ST, FTHU-78 - UST SITE # 4715-1185 CEWI MOTOR POOL, FTHU-79 - UST SITE # 4715-
0716 (11TH SB) 0155.08, FTHU-80 - UST SITE # 4715-1191 UST REMOVAL SITE #6, FTHU-81 - UST SITE 
# 4715-1190 SITE 7 OLD FUEL PT, FTHU-82 - UST SITE # 4715-1189 SITE 8 DIESEL UST, FTHU-83 - UST
SITE # 4715-1188 HOSPITAL UST BURN, FTHU-86 - ABANDONED PIPELEINE IRWIN ST RELEASE SIT)
(FTHU-73 - GOLF COURSE PESTICIDE MIX AREA, FTHU-74 - BLDG 35033 PESTICIDE MIX AREA, FTHU-
84 - UST SITE # 4715-1187 SITE 10 EPG 0155.13)

Past Phase Completion Milestones
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 ScheduleIRP

1994

1995

1996

1997

1998

CAP
CS

RFI/CMS
SI

INV

CS
ISC
RFI/CMS
IMP(C)
INV
SI
PA

CAP
DES

INV
RFI/CMS

ISC
CMI(C)

DES
RFA
CAP
CMI(O)
ISC
INV

CS
RI/FS
CMI(C)
IMP(C)
DES

INV

(FTHU-53 - MIL GAS STATION LUST FILE 0155.05, FTHU-54A - PX GAS STATION)
(FTHU-17 - EAST RANGE OB/OD AREA, FTHU-18 - SOUTH RANGE OB/OD AREA, FTHU-66 - VEHICLE 
PAINT BOOTH BLDG 72907, FTHU-67 - TMP DRUM STG AREA, FTHU-68 - TMP AUTOMATIC WASHRACK,
BLDG 76925, FTHU-70 - TMP STEAM CLEANING FACILITY, FTHU-71 - OLD 11TH SB MOTORPOOL 
WASHRACK DISCHG AR, FTHU-72 - 11TH SIG MOTOR POOL SPILL SITES, FTHU-75 - AMSA WASHRACK
DISCHARGE)
(FTHU-57 - AIRCRAFT WASHRACK, LIBBY AAF, FTHU-64 - TANKTRAILS DUMP SITE (6))
(FTHU-73 - GOLF COURSE PESTICIDE MIX AREA, FTHU-74 - BLDG 35033 PESTICIDE MIX AREA, FTHU-
84 - UST SITE # 4715-1187 SITE 10 EPG 0155.13)
(FTHU-76 - UST SITE # 4715-0980 OLD BOILER SITE#1, FTHU-77 - UST SITE # 4715-1192 SITE #2 
CLARKSON ST, FTHU-78 - UST SITE # 4715-1185 CEWI MOTOR POOL, FTHU-80 - UST SITE # 4715-
1191 UST REMOVAL SITE #6, FTHU-82 - UST SITE # 4715-1189 SITE 8 DIESEL UST, FTHU-83 - UST SITE
# 4715-1188 HOSPITAL UST BURN)

(FTHU-69 - TMP ABOVEGROUND WASTE TANK SITE)
(FTHU-87 - OLD AUTOCRAFT SHOP BLDG 30126 RELEASE)
(FTHU-75 - AMSA WASHRACK DISCHARGE)
(FTHU-54A - PX GAS STATION)
(FTHU-87 - OLD AUTOCRAFT SHOP BLDG 30126 RELEASE)
(FTHU-10 - SOUTH RANGE LF (OLD LF 6 AND 7))
(FTHU-10 - SOUTH RANGE LF (OLD LF 6 AND 7))

(FTHU-85 - GREELY HALL UST RELEASE SITE)
(FTHU-71 - OLD 11TH SB MOTORPOOL WASHRACK DISCHG AR, FTHU-72 - 11TH SIG MOTOR POOL 
SPILL SITES)
(FTHU-79 - UST SITE # 4715-0716 (11TH SB) 0155.08, FTHU-85 - GREELY HALL UST RELEASE SITE)
(FTHU-17 - EAST RANGE OB/OD AREA, FTHU-18 - SOUTH RANGE OB/OD AREA, FTHU-68 - TMP 
AUTOMATIC WASHRACK, BLDG 76925, FTHU-71 - OLD 11TH SB MOTORPOOL WASHRACK DISCHG AR, 
FTHU-72 - 11TH SIG MOTOR POOL SPILL SITES)
(FTHU-85 - GREELY HALL UST RELEASE SITE, FTHU-90 - GREELY HALL GASOLINE RELEASE )
(FTHU-71 - OLD 11TH SB MOTORPOOL WASHRACK DISCHG AR, FTHU-72 - 11TH SIG MOTOR POOL 
SPILL SITES)

(FTHU-53 - MIL GAS STATION LUST FILE 0155.05)
(FTHU-89  - WEST RANGE OB/OD DISPOSAL UNIT)
(FTHU-87 - OLD AUTOCRAFT SHOP BLDG 30126 RELEASE)
(FTHU-72 - 11TH SIG MOTOR POOL SPILL SITES)
(FTHU-88 - BLD 30113 WASTE OIL TANK LUST#0155.39)
(FTHU-88 - BLD 30113 WASTE OIL TANK LUST#0155.39)

(FTHU-89  - WEST RANGE OB/OD DISPOSAL UNIT)
(FTHU-84 - UST SITE # 4715-1187 SITE 10 EPG 0155.13)
(FTHU-57 - AIRCRAFT WASHRACK, LIBBY AAF)
(FTHU-53 - MIL GAS STATION LUST FILE 0155.05)
(FTHU-57 - AIRCRAFT WASHRACK, LIBBY AAF)

(FTHU-81 - UST SITE # 4715-1190 SITE 7 OLD FUEL PT, FTHU-90 - GREELY HALL GASOLINE RELEASE )
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 ScheduleIRP

1999

2000

2001

2002

2006

2007

2008

2015

LTM
CAP

CAP
SI
RFI/CMS
RI/FS
IMP(C)
INV
LTM

IMP(C)
DES

RFI/CMS

DES
RI/FS

RFI/CMS
RA(C)
CMI(C)
RI/FS

IMP(O)

LTM

IMP(O)

LTM

(FTHU-88 - BLD 30113 WASTE OIL TANK LUST#0155.39)
(FTHU-80 - UST SITE # 4715-1191 UST REMOVAL SITE #6, FTHU-82 - UST SITE # 4715-1189 SITE 8 
DIESEL UST)

(FTHU-79 - UST SITE # 4715-0716 (11TH SB) 0155.08, FTHU-90 - GREELY HALL GASOLINE RELEASE )
(FTHU-51 - POL STG, LIBBY AAF LUST FILE )
(FTHU-89  - WEST RANGE OB/OD DISPOSAL UNIT)
(FTHU-51 - POL STG, LIBBY AAF LUST FILE )
(FTHU-85 - GREELY HALL UST RELEASE SITE)
(FTHU-86 - ABANDONED PIPELEINE IRWIN ST RELEASE SIT)
(FTHU-78 - UST SITE # 4715-1185 CEWI MOTOR POOL)

(FTHU-90 - GREELY HALL GASOLINE RELEASE )
(FTHU-90 - GREELY HALL GASOLINE RELEASE )

(FTHU-52 - FIRE FIGHTING TRAINING AREA LAAF, FTHU-66 - VEHICLE PAINT BOOTH BLDG 72907, 
FTHU-69 - TMP ABOVEGROUND WASTE TANK SITE, FTHU-70 - TMP STEAM CLEANING FACILITY)
(FTHU-52 - FIRE FIGHTING TRAINING AREA LAAF)
(FTHU-10 - SOUTH RANGE LF (OLD LF 6 AND 7))

(FTHU-67 - TMP DRUM STG AREA)
(FTHU-65 - EAST RANGE MINE SHAFT)
(FTHU-52 - FIRE FIGHTING TRAINING AREA LAAF)
(FTHU-73 - GOLF COURSE PESTICIDE MIX AREA)

(FTHU-54A - PX GAS STATION)

(FTHU-54A - PX GAS STATION)

(FTHU-85 - GREELY HALL UST RELEASE SITE, FTHU-90 - GREELY HALL GASOLINE RELEASE )

(FTHU-85 - GREELY HALL UST RELEASE SITE)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
FTHU-10 FTHU-10 South Range Landfill 20161220

Schedule for Next Five-Year Review: 2020

204609Estimated Completion Date of IRP at Installation (including LTM phase):

SOUTH RANGE LF (OLD LF 6 AND
7)

Site Name

Final RA(C) Completion Date: 200209
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FORT HUACHUCA IRP Schedule

LTM

LTM

LTM

1

1

0

1

1

0

1

1

0

1

1

0

1

1

0

1

1

1

FTHU-10

FTHU-65

FTHU-90

SOUTH RANGE LF (OLD LF 6 AND 7)

EAST RANGE MINE SHAFT

GREELY HALL GASOLINE RELEASE 

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY18

FY18

FY18

FY19

FY19

FY19

FY20

FY20

FY20

FY21

FY21

FY21

FY22+

FY22+

FY22+

= phase underway
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FORT HUACHUCA

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

16/14

Installation Site Types with Future and/or Underway Phases
2 Firing Range

Most Widespread Contaminants of Concern

Explosives, Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Soil

200110

201707

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTHU-007-R-01, FTHU-013-R-01)

201707/201707Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

A PP and DD for NFA will be completed for FTHU-007-R-01. An FS will be required for FTHU-013-R-01.

Cleanup Exit Strategy

A closed, transferred, or transferring (CTT) inventory was completed under the MMRP in 2003. The CTT inventory identified 16 
Munitions Response Sites (MRS); however, one site was found to be operational and was, therefore, ineligible for the MMRP. 
The remaining MRSs include three small arms ranges and 12 multiuse ranges. The potential for MEC and MC was suspected at 
these sites.  



The SI phase was initiated in 2005 and was completed in FY08. Based on the historical records review (HRR) in 2006, four 
MRSs were deemed ineligible for MMRP funding: FTHU-008-R-01, FTHU-012-R-01, FTHU-014-R-01, and FTHU-016-R-
01.



Based on the final SI, NFA for MEC and/or MC was recommended at FTHU-001-R-01 through FTHU-006-R-01, FTHU-009-
R-01 through FTHU-011-R-01, and FTHU-015-R-01. The final SI recommended further investigations for MEC and MC at 
FTHU-007-R-01 and FTHU-013-R-01.  



RIs were conducted for both FTHU-007-R-01 and FTHU-013-R-01.
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2003

2006

2007

2008

2009

Closed Transferring and Transferred Inventory

Historical Records Review, Military Munitions Response
Program, Fort Huachuca, Arizona

Work Plan, Site Inspection, Military Munitions Response
Program, Fort Huachuca, Arizona

Site Investigation Report, Military Munitions Response 
Program, Fort Huachuca, Arizona

Final RI Work Plan for Mine Field Near Airport and 
Eastern AAR 2, Fort Huachuca, AZ

Techlaw, Inc. 

URS Group, Inc.

URS Group, Inc.

URS Group, Inc.

URS Group, Inc.

JAN-2003

AUG-2006

MAR-2007

JAN-2008

AUG-2009

 Previous StudiesMMRP

Title Author Date
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FORT HUACHUCA

Military Munitions Response Program

Site Descriptions
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Site ID: FTHU-007-R-01
Site Name: MINE FIELD NEAR AIRPORT

CLEANUP/EXIT STRATEGY
A PP and DD recommending NFA are anticipated to be complete by FY17.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200110........
200506........
200809........

200305
200802
201706

RIP Date: N/A

RC Date: 201706

This range, comprised of 0.40 acres near the installation airport to the north of the cantonment area, is owned currently by the US 
Army. It is part of an undeveloped open field near the airport runways. The area was reviewed in 1987 for spent munitions. A total 
of six mines were found: three high-explosive landmines, the practice version of an M4 anti-tank mine, and two training mines. 
These mines were cleared shortly thereafter, but the Army would not offer a certificate of clearance for this area. Munitions debris 
was observed during the SI in 2007. The final SI report in 2008 recommended that the site be further investigated for both MEC 
and MC. NFA is anticipated after the RI/FS phase is completed. The RI was completed and the determination was "no further 
action necessary." This was concurred with by ADEQ.



Contract was awarded to perform the FS, PP, and DD. The FS is anticipated to be completed.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: FTHU-013-R-01
Site Name: EAA RANGE 2

CLEANUP/EXIT STRATEGY
An FS will be conducted for this site. It is assumed that the site will be closed out with an NFA DD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions and 
explosives of concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200110........
200506........
200809........

200305
200802
201707

RIP Date: N/A

RC Date: 201707

This is a transferred range, with private ownership, comprised of 315 acres north and adjacent to the installation's East Artillery 
Range. No historical information was collected regarding this land's use as a range, except for acquisition documents that 
described the property as land that was to be used as part of the installation's East Artillery Range. This area is now primarily 
residential with 40 private land parcels. The munitions found in the East Artillery Area (EAA) ranges were assumed to be the same
as the munitions used and found in the East Artillery Range, because these parcels were obtained as range land as part of the 
East Artillery Range. Army ownership of the land for this range began sometime in the late-1930s or early-1940s. When this land 
was transferred back to other owners is unknown. During the SI, ordnance fragments were observed at the site. The final SI report
in 2008 recommended that the site be further investigated for MEC and MC.



Based on the results of the initial RI, ADEQ requested additional investigations be completed on several portions of the MRS. 
Results of the additional investigation confirmed that no MEC or MC was present.



Contract was awarded to perform the FS, PP, and DD. 

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
FTHU-001-R-
01
FTHU-002-R-
01
FTHU-003-R-
01
FTHU-004-R-
01
FTHU-005-R-
01
FTHU-006-R-
01
FTHU-008-R-
01
FTHU-009-R-
01
FTHU-010-R-
01
FTHU-011-R-
01
FTHU-012-R-
01

FTHU-014-R-
01

FTHU-015-R-
01
FTHU-016-R-
01

RANGE 18

1934 ARTILLERY PRACTICE FIRING AREA

CHARLESTON COMBAT CITY

RANGE 11

1977 TRAINING AREA A/GOLF COURSE

1977 TRAINING AREA B/AEROSTAT SITE

RANGE 12 A/B

INFILTRATION RANGE

TRANSITION RANGE

UNIDENTIFIED WESTERN RANGE FAN

EAA RANGE 1

EAA RANGE 3

OPEN FIELD ARTILLERY RANGE

1977 TRAINING AREA C

200802

200802

200802

200802

200802

200802

200511

200802

200802

200802

200802

200802

200802

200802

The SI report (2008) recommended no 
further action at this site.
The SI report (2008) recommended no 
further action at this site.
The SI report (2008) recommended no 
further action at this site.
The SI report (2008) recommended no 
further action at this site.
The SI report (2008) recommended no 
further action at this site.
The SI report (2008) recommended no 
further action at this site.
Still active

The SI report (2008) recommended no 
further action at this site.
The SI report (2008) recommended no 
further action at this site.
The SI report (2008) recommended no 
further action at this site.
The 2006 HRR determined this site was 
not eligible because it is located on an 
active range.
The 2006 HRR determined this site was 
not eligible because it is located on an 
active range.
The SI report (2008) recommended no 
further action at this site.
The 2006 HRR determined this site was 
not eligible because it is located on an 
active range.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200110

2003

2008

PA

SI

(FTHU-001-R-01 - RANGE 18, FTHU-002-R-01 - 1934 ARTILLERY PRACTICE FIRING AREA, FTHU-003-
R-01 - CHARLESTON COMBAT CITY, FTHU-004-R-01 - RANGE 11, FTHU-005-R-01 - 1977 TRAINING 
AREA A/GOLF COURSE, FTHU-006-R-01 - 1977 TRAINING AREA B/AEROSTAT SITE, FTHU-007-R-01 - 
MINE FIELD NEAR AIRPORT, FTHU-008-R-01 - RANGE 12 A/B, FTHU-009-R-01 - INFILTRATION RANGE,
FTHU-010-R-01 - TRANSITION RANGE, FTHU-011-R-01 - UNIDENTIFIED WESTERN RANGE FAN, 
FTHU-012-R-01 - EAA RANGE 1, FTHU-013-R-01 - EAA RANGE 2, FTHU-014-R-01 - EAA RANGE 3, 
FTHU-015-R-01 - OPEN FIELD ARTILLERY RANGE, FTHU-016-R-01 - 1977 TRAINING AREA C)

(FTHU-001-R-01 - RANGE 18, FTHU-002-R-01 - 1934 ARTILLERY PRACTICE FIRING AREA, FTHU-003-
R-01 - CHARLESTON COMBAT CITY, FTHU-004-R-01 - RANGE 11, FTHU-005-R-01 - 1977 TRAINING 
AREA A/GOLF COURSE, FTHU-006-R-01 - 1977 TRAINING AREA B/AEROSTAT SITE, FTHU-007-R-01 - 
MINE FIELD NEAR AIRPORT, FTHU-009-R-01 - INFILTRATION RANGE, FTHU-010-R-01 - TRANSITION 
RANGE, FTHU-011-R-01 - UNIDENTIFIED WESTERN RANGE FAN, FTHU-012-R-01 - EAA RANGE 1, 
FTHU-013-R-01 - EAA RANGE 2, FTHU-014-R-01 - EAA RANGE 3, FTHU-015-R-01 - OPEN FIELD 
ARTILLERY RANGE, FTHU-016-R-01 - 1977 TRAINING AREA C)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2020

201707Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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FORT HUACHUCA MMRP Schedule

RI/FS

RI/FS

0

0

0

0

0

0

0

0

0

0

1

1

FTHU-007-R-01

FTHU-013-R-01

MINE FIELD NEAR AIRPORT

EAA RANGE 2

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

= phase underway
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FORT HUACHUCA

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

2/1

Installation Site Types with Future and/or Underway Phases
1 Contaminated Sediments

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Soil

200908

201712

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCFTH-91)

201712/201712Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

Future actions will depend on the results of the RI.

Cleanup Exit Strategy

Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of 
Defense for Installations and Environment issued an interim policy for defense environmental restoration program (DERP) 
eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites 
previously addressed in the Army's Compliance-related Cleanup program eligible for the DERP. Sites that are now eligible for 
the Munitions Response (MR) program have been migrated from the Army Environmental Database - Compliance-related 
Cleanup (AEDB-CC) and given the naming convention of other MR sites. The newly eligible non-MR type sites are considered 
to be Installation Restoration (IR) sites; however, the newly eligible sites are being coded as Compliance Restoration (CR) in 
AEDB-R to distinguish them from the original IR sites and IR metrics.
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There are no Previous Studies

 Previous StudiesCR

Title Author Date
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FORT HUACHUCA

Compliance Restoration

Site Descriptions
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Site ID: CCFTH-91
Site Name: Abandoned Asphalt Batch Plant

CLEANUP/EXIT STRATEGY
The RI was initiated in FY15. It is anticipated the RA will include a soil removal followed by a remedial action completion report.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Polycyclic Aromatic Hydrocarbons (PAH), Semi-
volatiles (SVOC), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

201001........
201004........
201201........

201001
201101
201712

RIP Date: N/A

RC Date: 201712

In 2010, a tar-like substance was observed on the ground in an area that is currently not associated with known historic industrial 
activity. Excavation by the installation operations and maintenance (O&M) contractor revealed infrastructure that may have been 
used for an asphalt batch plant. A buried concrete cistern was observed to contain a tar-like substance and sediment in the 
surrounding area was contaminated with this same substance.



Potholes and trenches were excavated to determine the immediate extent of hydrocarbon impacted soils. An exposed concrete 
tank base, possibly the remains of a former oil/water separator was located in the central portion of the AOC. The total area 
measured was approximately 44 ft by 94 ft (about 4,000 square ft) and consisted of isolated patches of visible contamination both 
on the surface and at shallow depths. The depth of visible contamination was limited to the first 18 inches of depth where visible in
trenches, except in the vicinity of the tank where excavations reach approximately 3 to 5 ft deep.



Awarded a contract on July 24, 2015 to perform RI. RI is anticipated to be completed by late summer of 2016.

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
CCFTH-92 Used POL Disposal Sites 201201

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  200908

2010

2011

2012

PA

SI

RI/FS

(CCFTH-91 - Abandoned Asphalt Batch Plant, CCFTH-92 - Used POL Disposal Sites)

(CCFTH-91 - Abandoned Asphalt Batch Plant, CCFTH-92 - Used POL Disposal Sites)

(CCFTH-92 - Used POL Disposal Sites)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2020

201712Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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FORT HUACHUCA CR Schedule

RI/FS 1 0 0 0 01CCFTH-91 Abandoned Asphalt Batch Plant
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

An advertisement was placed in the Sierra Vista Herald newspaper.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

TBD

TBD

Potential TAPP: N/A

Additional Community Involvement Information  

Community Involvement is conducted as required by the Comprehensive Environmental Response, Compensation and 
Liability Act (CERCLA).

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201503Community Interest Solicited on:

Administrative Record is located at 

US Army Garrison, Fort Huachuca

Environmental and Natural Resources Division 

3040 Butler Road, Building 22526

Fort Huachuca, AZ 85613

Information Repository is located at 
US Army Garrison, Fort Huachuca

Environmental and Natural Resources Division 

3040 Butler Road, Building 22526

Fort Huachuca, AZ 85613

Community Involvement Plan (Date Published): 201206
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